Team 13 Bi-Weekly Report 7

IBM AR Business Card

15 March 2020 - 27 March 2020

What we have done during the last two weeks

In general, we are working hard for our final project portfolio.


We have finished the poster and project summary slides we need to upload for our final project portfolio.

Report Website has been updated with most of the information final project portfolio needs except user manual and deployment manual in the appendices page.


Also, we have cleaned up our database for making a test. The API documentation has been finished.


We are still trying our best to fix known bugs in the flutter app and trying to achieve all features in the requirement list.


We have finished the profile page on flutter, which display the detail of users. Also, user can add phone, website and email to their account.



In the web application user can view the history and favourite list. Also provided operation on each item and search function. User can now view the detail by click on the item.







Estimation of whether the project is running on time

Due to the current coronavirus situation, All of our team members have been preparing and have gone back home; some are in central quarantine in China for more than 14 days. This caused inconvenience in both working and team communications, and we don't think we would be able to finish the project on time due to travel, quarantine, jet lag, and quarantine issues.

Hence we applied for extenuating circumstances, and we get the extension for our final project portfolio.

We now get plenty of time to get the project quality as best as we can.

Plans for the next week

Since it is the last week before the deadline, we need to finish all the work. First of all, we continue to do the job of fixing known bugs in the app. Secondly, writing user manual and deployment manual for our project. Additionally, there are two demonstration videos we need to record. Last but not least, we need to work on our individual report.

Report Summary

What we have done during the two weeks

- Have finished the poster and PPT
- Report website has been updated
- Finish all function required in the web dashboard
- Finish all function required in the mobile dashboard
- Fix known bugs in the flutter app